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PROJECT: Midnite Mine Remediation REPORT NO:  2019-009

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 24 -
30, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety,
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;
RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 24 — 30, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 1

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: One Near miss incident occurred; the operator of Haul Truck #12 received a brake warning light as
he was pulling into the hydration station and reported to his supervisor. The truck was inspected and it was
determined the front drive axle brake caliper had become detached. Approx. 0.5 gallons of hydraulic fluid was
recovered and placed in containment for disposal.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community
Liaison Officer. The notification process for mobilization of equipment through Wellpinit to the project has
been reviewed and new communication guidelines have been established to ensure that notifications are
provided to the Spokane Tribe of Indians Community Liaison Officer.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 29, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Jacobs

e Dawn Mining Company (DMC)/Newmont
e Stantec

o Ajax

e WME

Meeting Action Items:
e None
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EPA Plan/Document Approvals:
e None
Regulatory Site Visit(s):
e Steve Demus, Jacobs, representing EPA was on site May 24.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of May 24 — 30, 2019, the following activities were conducted:

e Remedial activities were shut down on Monday May 27 for Memorial Day.

e Excavating, hauling and placing material from Ore Stockpile 3 (Stockpile 3, high activity/high
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore and
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile
(SWRP, low activity/low reactivity material) continued. Material from SWRP was placed on the
north, east, and west sides of Pit 4 to create the 20’ rind buffer area. Material from SWRP was
also placed at the south end of the pit to form the 20’ radon buffer on the outer waste surface. The
materials were excavated with either excavator or loader equipment and transported and plug
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume. Haulage operations stopped
early during the night shift on May 24 due to unsafe condition resulting from precipitation.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd®

May 24 - 30, 2019 2,473 69,244

2019 Cumulative 26,004 728,112

1 — Truck load assumed to be 28 yd®

e Removed trees from the Pit 4 west side cover tie-in area.

e Performed quarterly surveys of 2019 RA work areas. Data from the surveys are currently being
processed and will be submitted once processing is complete.

e Prepared subgrade of 60 additional feet of Infiltration Collector (IC) on the west side of Pit 4 and
installed Geosynthetic Clay Liner (GCL) and Drain Gravel.

e Pit 4 tension crack was measured on May 28. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP) Activities

e Performed regularly-schedule weekly SWPPP Inspection on May 24. The inspection was
completed prior to the onset of the afternoon/evening storm event and no discharges from Site
compliance points occurred at the time of the Weekly inspection. Steve Demus (Jacobs/EPA) and
Valerie Ehrendreich (Ajax, CQA supervisor) were present during the Weekly SWPPP inspection.
An inspection report for the weekly SWPPP Inspection has been saved to the SharePoint site.

e A storm event SWPPP inspection was performed on May 25 for the precipitation event on May 24.
The SWPPP inspection report has been posted to SharePoint. No new deficiencies identified.

¢ Removed sediment from the sediment traps in the Northern Construction Support Zone (NCSZ)
and replaced and installed wattles downgradient from the traps.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

e 500-gallon water buffalo tank
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The following equipment was demobilized from the Site during this reporting period.
e None

All non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period. All monitors were turned off Friday night (May 24) at 6:00 p.m.
due to heavy rain.

Table 2 - TSP Dust Monitoring Locations during reporting period May 24 — 30, 2019

Status
Monitor ID Location Description StartDate| = | g | S| S| 2|3 E
Llonlan|ls|[F]=2|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 |D/E D/N [D/N [D/N [D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 | D/E D/N [D/N [D/N [D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 | D/E D/N [D/N [D/N [D/N
ES-4 (roving) Top of Stockpile 3 04/30/19 | D/E D/N [D/N [D/N [D/N
ES-5 (roving) Spare
i i 04/01/19
ES-6 (roving) East Side of Pit 4 next to portable DIE o/N oo N
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 | D/E D/N|D/N|D/N| DN
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal CQA Acceptance
Date Date
None
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CcQcC CQA Response
Submittal Date
Date
RF1 2019-08 Detectable Identification Tape 5/10/2019 TBD
RF1 2019-09 Trench Compaction Testing 5/10/2019 TBD
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date
None to Date
CQC-CQA Field Acceptance Forms
CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
2019-07 West IC, First Lateral Extension — Subgrade Acceptance 5/30/2019
Other Items
Item Title Comments
None

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is

summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports

that are available on the project SharePoint site.

Preparatory Inspections / Meetings
None during this time-period.

Initial Phase Inspections
None during this time-period.

Follow-up Phase and Ongoing Inspections

Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the

following site-specific tasks:
e Pit 4 Backfill

0 Mine waste excavated from the SWRP and the South Pond Cut (all low reactivity/low

activity material) was placed along the edges of the pit to construct the 20-foot buffer zone
(rind). Mine waste excavated from Stockpiles 3 and 5 (high reactivity/high activity material)
was placed in areas of the pit bounded by the 20-foot buffer zone.
e West Side Infiltration Collection System (WICS)
o First lateral (west of main collector)
CQC-CQA observed the following:
— Subgrade compaction.
— GCL placement.
— Placement of a minimum 12 inches of drain gravel.
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e CSZ CSWPPP Inspection Items
0 Sediment removed from the bottom, middle and top sed ponds located in the CSZ.
0 Wattles were placed along the western edge of the middle sed pond inside and outside the
fence.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — Placing material from the South Pond excavation in the SWRP in the Low Reactivity “Rind Area” of Pit 4
WCA.

i

Figure 2 — South Pond excavatiorn in the SWRP.
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Figure 4 — Compacted subgrade in first lateral of Infilitration Collector on the west side of Pit 4, looking west
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2018 Production Schedule Midnite Mine Remedial Action 3 Week Look Ahead Schedule Data Date: 30-May-19
Print Date: 31-May-19
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